

SSRF Operation Schedule

2011.01.01 - 2011.07.31

Jan			Feb			Mar			Apr			May			Jun			Jul			Aug		
1	A	A	1	D	D	1	B	B	1	B	B	1	U	U	1	A	A	1	U	U	1	D	
2	A	A	2	D	D	2	B	B	2	U	U	2	U	U	2	B	B	2	U	U	2	D	
3	M	M	3	D	D	3	B	B	3	U	U	3	U	U	3	U	U	3	U	U	3	D	
4	B	B	4	D	D	4	U	U	4	U	U	4	M	M	4	U	U	4	U	U	4	D	
5	B	B	5	D	D	5	U	U	5	U	U	5	A	A	5	U	U	5	M	M	5	D	
6	U	U	6	D	D	6	U	U	6	U	U	6	A	A	6	U	U	6	A	A	6	D	
7	U	U	7	D	D	7	U	U	7	U	U	7	A	A	7	U	U	7	B	B	7	D	
8	U	U	8	D	D	8	M	M	8	M	M	8	B	B	8	B	B	8	U	U	8	D	
9	U	U	9	D	D	9	A	A	9	A	A	9	U	U	9	U	U	9	U	U	9	D	
10	U	U	10	D	D	10	A	A	10	A	A	10	U	U	10	U	U	10	U	U	10	D	
11	B	B	11	D	D	11	B	B	11	A	A	11	U	U	11	U	U	11	U	U	11	D	
12	U	U	12	D	D	12	U	U	12	B	B	12	U	U	12	U	U	12	U	U	12	D	
13	U	U	13	D	D	13	U	U	13	U	U	13	U	U	13	U	U	13	B	B	13	D	
14	U	U	14	D	D	14	U	U	14	U	U	14	B	B	14	M	M	14	U	U	14	D	
15	U	U	15	D	D	15	U	U	15	U	U	15	U	U	15	A	A	15	U	U	15	D	
16	U	U	16	D	D	16	B	B	16	U	U	16	U	U	16	A	A	16	U	U	16	D	
17	U	U	17	D	D	17	U	U	17	U	U	17	U	U	17	B	B	17	U	U	17	D	
18	M	M	18	D	D	18	U	U	18	U	U	18	U	U	18	U	U	18	U	U	18	D	
19	B	B	19	W		19	U	U	19	B	B	19	M	M	19	U	U	19	U	U	19	D	
20	U	U	20	W		20	U	U	20	U	U	20	A	A	20	U	U	20	U	U	20	D	
21	U	U	21	W		21	U	U	21	U	U	21	A	A	21	U	U	21	B	B	21	D	
22	U	U	22	W		22	M	M	22	U	U	22	B	B	22	U	U	22	A	A	22	D	
23	U	U	23	W		23	B	B	23	U	U	23	U	U	23	B	B	23	A	A	23	W	
24	U	U	24	W		24	U	U	24	U	U	24	U	U	24	U	U	24	A	A	24	W	
25	A	A	25	A	A	25	U	U	25	U	U	25	U	U	25	U	U	25	M		25	W	
26	M	M	26	A	A	26	U	U	26	M	M	26	U	U	26	U	U	26	D		26	W	
27	M	M	27	A	A	27	U	U	27	A	A	27	U	U	27	U	U	27	D		27	W	
28	M	M	28	A	A	28	U	U	28	B	B	28	U	U	28	M	M	28	D		28	W	
29	M	M				29	A	A	29	U	U	29	B	B	29	A	A	29	D		29	A	A
30	M	M				30	A	A	30	U	U	30	B	B	30	B	B	30	D		30	A	A
31	M	M				31	B	B				31	M	M				31	D		31	A	A

Jan			Feb			Mar			Apr			May			Jun			Jul			Aug		
U	<i>Operation for user</i>					W	<i>Machine Warm-up</i>					D	<i>Weekend</i>										
A	<i>Mechine Study</i>					D	<i>Shutdown</i>					C	<i>National Holiday</i>										
B	<i>Beamline Study</i>					M	<i>Inspection & Maintenance, no Beam</i>					C	<i>Commissioning</i>										