

SSRF Operation Schedule (Jan1-Dec 31, 2016)

Jan			Feb			Mar			Apr			May			June			July			Aug			Sep			Oct			Nov			Dec		
1	U	U	1	D	D	1	A	A	1	U	U	1	U	U	1	B	B	1	U	U	1	D	D	1	B	B	1	U	U	1	M	M	1	B	B
2	U	U	2	D	D	2	A	A	2	U	U	2	U	U	2	U	U	2	U	U	2	D	D	2	U	U	2	U	U	2	A	A	2	U	U
3	U	U	3	D	D	3	B	B	3	U	U	3	U	U	3	U	U	3	U	U	3	D	D	3	U	U	3	U	U	3	B	B	3	U	U
4	U	U	4	D	D	4	B	B	4	U	U	4	B	B	4	U	U	4	U	U	4	D	D	4	U	U	4	U	U	4	U	U	4	U	U
5	U	U	5	D	D	5	B	B	5	U	U	5	U	U	5	U	U	5	M	A	5	D	D	5	U	U	5	U	U	5	U	U	5	U	U
6	B	B	6	D	D	6	U	U	6	M	A	6	U	U	6	U	U	6	U	U	6	B	B	6	D	D	6	M	M	6	U	U	6	U	U
7	U	U	7	D	D	7	U	U	7	B	B	7	U	U	7	M	M	7	U	U	7	D	D	7	A	A	7	U	U	7	U	U	7	U	U
8	U	U	8	D	D	8	M	M	8	U	U	8	U	U	8	A	A	8	U	U	8	D	D	8	B	B	8	B	B	8	U	U	8	U	U
9	U	U	9	D	D	9	A	A	9	U	U	9	U	U	9	B	B	9	U	U	9	D	D	9	U	U	9	B	B	9	B	B	9	U	U
10	U	U	10	D	D	10	B	B	10	U	U	10	M	A	10	U	U	10	U	U	10	D	D	10	U	U	10	U	U	10	U	U	10	U	U
11	U	U	11	D	D	11	U	U	11	U	U	11	A	A	11	U	U	11	U	U	11	D	D	11	U	U	11	M	A	11	U	U	11	U	U
12	M	A	12	D	D	12	U	U	12	M	M	12	B	B	12	U	U	12	U	U	12	D	D	12	U	U	12	A	A	12	U	U	12	U	U
13	B	B	13	D	D	13	U	U	13	A	A	13	U	U	13	U	U	13	U	U	13	D	D	13	M	M	13	B	B	13	U	U	13	M	A
14	U	U	14	D	D	14	U	U	14	B	B	14	U	U	14	U	U	14	U	U	14	D	D	14	A	A	14	U	U	14	U	U	14	A	A
15	U	U	15	D	D	15	M	A	15	U	U	15	U	U	15	U	U	15	U	U	15	B	B	15	D	D	15	B	B	15	U	U	15	M	A
16	U	U	16	D	D	16	B	B	16	U	U	16	U	U	16	U	U	16	U	U	16	B	B	16	D	D	16	U	U	16	A	A	16	U	U
17	U	U	17	D	D	17	U	U	17	U	U	17	U	U	17	U	U	17	A	A	17	D	D	17	U	U	17	U	U	17	B	B	17	U	U
18	U	U	18	D	D	18	U	U	18	U	U	18	U	U	18	U	U	18	U	U	18	D	D	18	U	U	18	M	M	18	U	U	18	U	U
19	U	U	19	D	D	19	U	U	19	M	A	19	U	U	19	U	U	19	U	U	19	A	A	19	D	D	19	U	U	19	A	A	19	U	U
20	U	U	20	D	D	20	U	U	20	A	A	20	U	U	20	U	U	20	D	D	20	D	D	20	D	D	20	U	U	20	B	B	20	U	U
21	B	B	21	D	D	21	U	U	21	B	B	21	U	U	21	M	A	21	D	D	21	D	D	21	D	D	21	M	A	21	U	U	21	U	U
22	A	A	22	D	D	22	M	M	22	U	U	22	U	U	22	A	A	22	D	D	22	D	D	22	W	W	22	A	A	22	U	U	22	U	U
23	A	A	23	D	D	23	A	A	23	U	U	23	U	U	23	B	B	23	D	D	23	D	D	23	W	W	23	B	B	23	U	U	23	B	B
24	A	A	24	W	W	24	B	B	24	U	U	24	M	M	24	U	U	24	D	D	24	D	D	24	W	W	24	U	U	24	U	U	24	U	U
25	D	D	25	W	W	25	U	U	25	U	U	25	A	A	25	U	U	25	D	D	25	D	D	25	W	W	25	U	U	25	U	U	25	U	U
26	D	D	26	W	W	26	U	U	26	U	U	26	B	B	26	U	U	26	D	D	26	D	D	26	W	W	26	U	U	26	B	B	26	U	U
27	D	D	27	W	W	27	U	U	27	U	U	27	U	U	27	U	U	27	D	D	27	D	D	27	A	A	27	M	A	27	U	U	27	U	U
28	D	D	28	W	W	28	U	U	28	U	U	28	U	U	28	M	A	28	D	D	28	D	D	28	A	A	28	B	B	28	U	U	28	U	U
29	D	D	29	A	A	29	M	M	29	U	U	29	U	U	29	B	B	29	D	D	29	D	D	29	B	B	29	U	U	29	U	U	29	M	M
30	D	D				30	A	A	30	U	U	30	U	U	30	U	U	30	D	D	30	D	D	30	B	B	30	U	U	30	U	U	30	A	A
31	D	D				31	B	B				31	U	U				31	D	D	31	D	D	31	B	B				31	U	U			

U User Time	B Beamline Study	M Maintenance
A Machine Study	D Shutdown, Installation	W Warm up