

SSRF Operation Schedule (2009.11.01-2009.12.31)

Oct		Nov		Dec	
1		1		1	
2		2		2	
3		3		3	
4		4		4	
5		5		5	
6		6		6	
7		7		7	
8		8		8	
9		9		9	
10		10		10	
11		11	A	11	
12		12		12	
13		13	B	13	
14		14		14	
15		15		15	
16		16		16	
17		17		17	
18		18		18	
19		19		19	
20		20		20	
21		21		21	
22	线站工艺测试	22		22	
23	线站工艺测试	23		23	
24		24		24	
25		25		25	
26	机器工艺测试	26		26	
27	机器工艺测试	27		27	
28		28		28	
29		29		29	
30		30		30	
31				31	
Oct		Nov		Dec	

技术数据统计

		days	hours
	用户供光	45	1080
	机器研究	1	24
	束线调试	1	24
	设备维护	8	192
	机动	6	144
Total		61	1464