

# SSRF Operation Schedule

2011.8.1-12.31

Jul			Aug			Sep			Oct			Nov			Dec		
1	U	U	1	D		1	A	A	1	U	U	1	U	U	1	U	U
2	U	U	2	D		2	A	A	2	U	U	2	U	U	2	U	U
3	U	U	3	D		3	B	B	3	U	U	3	B	B	3	U	U
4	U	U	4	D		4	B	B	4	U	U	4	U	U	4	U	U
5	M	M	5	D		5	B	B	5	A	A	5	U	U	5	U	U
6	A	A	6	D		6	U	U	6	B	B	6	U	U	6	M	M
7	B	B	7	D		7	U	U	7	U	U	7	U	U	7	A	A
8	U	U	8	D		8	U	U	8	U	U	8	U	U	8	B	B
9	U	U	9	D		9	U	U	9	U	U	9	M	M	9	U	U
10	U	U	10	D		10	U	U	10	U	U	10	A	A	10	U	U
11	U	U	11	D		11	U	U	11	M	M	11	B	B	11	U	U
12	U	U	12	D		12	U	U	12	A	A	12	U	U	12	U	U
13	B	B	13	D		13	U	U	13	B	B	13	U	U	13	U	U
14	U	U	14	D		14	M	M	14	U	U	14	U	U	14	B	B
15	U	U	15	D		15	A	A	15	U	U	15	U	U	15	U	U
16	U	U	16	D		16	A	A	16	U	U	16	B	B	16	U	U
17	U	U	17	D		17	A	A	17	U	U	17	U	U	17	U	U
18	U	U	18	D		18	B	B	18	U	U	18	U	U	18	U	U
19	U	U	19	D		19	U	U	19	B	B	19	U	U	19	U	U
20	U	U	20	D		20	U	U	20	U	U	20	U	U	20	M	M
21	B	B	21	D		21	U	U	21	U	U	21	U	U	21	A	A
22	A	A	22	D		22	U	U	22	U	U	22	M	M	22	A	A
23	A	A	23	W		23	U	U	23	U	U	23	A	A	23	B	B
24	A	A	24	W		24	U	U	24	U	U	24	B	B	24	U	U
25	M		25	W		25	U	U	25	M	M	25	U	U	25	U	U
26	D		26	W		26	U	U	26	A	A	26	U	U	26	U	U
27	D		27	W		27	M	M	27	B	B	27	U	U	27	U	U
28	D		28	W		28	A	A	28	U	U	28	U	U	28	U	U
29	D		29	A	A	29	B	B	29	U	U	29	U	U	29	U	U
30	D		30	A	A	30	U	U	30	U	U	30	B	B	30	B	B
31	D		31	A	A				31	U	U				31	A	A
Jul			Aug			Sep			Oct			Nov			Dec		

<b>U</b> Operation for user	<b>W</b> Machine Warm-up	<b>Weekend</b>
<b>A</b> Mechine Study	<b>D</b> Shutdown	<b>National Holiday</b>
<b>B</b> Beamline Study	<b>M</b> Inspection & Maintenance, no Beam	<b>C</b> Commissioning

	上半年		下半年		全年	
	Days	hours	Days	hours	Days	hours
<b>U</b> Operation for user, 用户	107	2568	81	1944	188	4512
<b>A</b> Mechine Study, 机器研究	28	672	18	432	46	1104
<b>B</b> Beamline Study, 束线调试	28	672	18	432	46	1104
<b>W</b> Machine Warm-up, 机器启动	6	144	6	144	12	288
<b>D</b> Shutdown, 停机	30.5	732	22	528	52.5	1260
<b>M</b> Inspection & Maintenance, no Beam, 维护	12.5	300	8	192	20.5	492
合计	<b>169</b>	<b>4056</b>	<b>123</b>	<b>2952</b>	<b>292</b>	<b>7008</b>